FORM DPW-CIA 2/05 STATE OF HAWAM
Department of Accounting and General Semces I \* - U h‘i (' 1\ k) >
Di TToEL \ \“ -
ivision of Public Works A

MONTHLY ESTIMATE:. O A

w20
FOR THE MONTH OF  June 2011'2@‘ i

Date:.June 30, 2011

CONTRACTOR:  Site Engineering, Inc.

ADDRESS: 545 Kaaahi Street Contract No. 59506 [ L3

City, State ZIP: Honolulu, Hawalj 96817 DAGS Job No.12-27-5604

PROJECT TITLE: Waiawa Correctional Facility Various Repairs.and Improvements

CONTRACT FOR INSPEGTION BRANCH USE
},’]’T:UBM!TTAL REGISTER { )GDMMENCEMENT REQUIREMENTS
Basic Contract Amount $886,300.00 CUE MONTHLY:

[~1"PROJECT SCHEDULE - INITIAL & ONGOING
[ /}‘UAILY REPORTS V}"’PAYROLL AFFIDAVITS

ONTHLY ESTIMATE CHECKLIST

CHANGE ORDE RS [’J'CONTRACT NUMBER AROJECT NAME & LOCATICN

Total $73,180.00 ! £ ALL SIGNATURES

Adjusted Contract Amount $959,480.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 3067% $271,807.00 0.00% $73,180.00 $344,987.00
Retained REDUCED | 1} $23,043.00 $6,849.00 $29,892.00
Amount Subject to Payment $248,764.00 $66,331.00 3315,095.00
Payments to Date $142,798.00 $54,105.00 $196.903.00
Payments Now Due $105,966.00 $12,226.00 $118,192.00
E’ay;nent No. FINALT 1 _ 3

1. Computed and Checked by:

2. Leeriify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are cument, or proper dedustive exclusions
? have been made to this request and at least B0% of our workforce rasides in Hawaii
2T jps
. Pm]a:t Inspgnr of Englnoes Dale:

Site Engineering, Inc.
W ?/-Z \%) Mame of Contractor
i 7 >

7(/3% WL 27 Cln CKQQ\ 06[20]11

5. Approved: § . . Bronch CRjf or District Enginenr Date: By sighatlre f Tille; v, Kim A, Asalo Date
The Pubic Works Adp inistrator cerlifies that change crders have beer issued and the work performed,

L) Faee YL 2T

Eitate Public WoleE Admintstrater Data:




DPW-CIA 7106
BASIC CONTRACT -~ PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2011

CONTRACTOR: Site Engineering, Inc. Contract No.: 59506
PROJECT TITLE: Walawa Correctional Facility Varlous Repairs and Improvements DAGS Job No.: 12-27-5604
=]
b CONTRACT|
9 LICENSE BASIC CONTRACT| COMPL, RETN AMOUNT]
O [PRIME CONTRACTOR  |[TRADE NO. AMOUNT| TO DATE{% CMF’LI %) RETAINED)
Site Engineering, Inc, General Contracter ABC-1666 $118,198 $82,748] 70.01% 5% $4,137|A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL, RETHN AMOUNT]
|SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE|% CMPL} %) RETAINED)
C.J. Pelerson Services AC PavementiSite & Earhwork  |C-22153 $730,000 $182,500] 25.00% 10% 518,250
Pacific Preferred Confractors |Pavement Marking C-12140 $2,835 $0 0.00%, 10% $0|
Green Thumb Landscaping C-1683 $26,400 $5,280] 20.00% 10% $528
GP Roadway Solutions Signage AC-10998 $3,740 50|  0.00% 10%, 30,
Structural Pest Control S¢il Poison PC-489 55,127 $1,282] 25.00% 10% 5128
#DIVID!, 10%| 30
#DIV/0) 10%,| 50
#DIVIO! 10% 30
#DIVIOY 10%, © 30
#DIVID] 10% $0)
HDIVIG! 10% 50
#DIV/O! 10%, 30
#DIVIO! 10% $0
#DIv/0l 10% 50
#DIV/0! 10% 30
#Div/0) 10% 30
HDIVIDY 10%, 30
#DIVI0Y 10% 30
Total Retained from Subs 518,908|8

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

|

$23,043]

f certify that the above retentions are correct for this request.

Checked/Verified by;

/ /

Iniﬁ‘éiﬁ-— Praoject Inspecior or Engineer

Site Engineering, Inc.

Name of Centractor

aw G ad

By Signature, Kim A. Asato — Secretary

o6 fz s

Date

NOTE:
Columnar totals shall be equal in dollar value to that on



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of:

CONTRACTOR: Site Engineering, Inc. Contract No,: 59506

PROJECT TITLE: Waiawa Correctional Facility Various Repairs and Improvements DAGS Job No.: 12-27-5604
o CHANGE
th ORDER
9 LICENSE CHANGE ORDER COMPL, BRETN AMOUNT
O |PRIME CONTRACTOR TRADE NG AMOUNT] TO DATE|% CMPL %l RETAINED

Site Engineering, nc, General Contractor ASC-1668 $9,352 $9,352F 100.00%, 5% $467{A

CHANGE]|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETHN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL 4| RETAINED
C.J. Peterson Services AC Pavement/Site & Earlhwork C-22153 $63,828 563,828 100.00% 10% $6,382,
#DIV/OY 0% 50
#DIV/0! 10%| 304
#HOVID! 10%| 504
#D1V/C! 10% 50
#DIVID 10% 50
#DIv/0! 10%| S0
#DIV/0} 10% $0)
#DIV/0! 10%: 50
#DIV/OL 10% S0y
#DIV/OE 10% $0]
#DIVIO! 10% 80
#DIVIO! 10% $0
#DIV/0! 10% $C
#DIVIO! 10% 20
#DIWV/IO! 10% 30
ADIVID 10%) 30
#DIVIO) 10% $0
Tolal Retained from Subs $6,382(B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $6,849

| certify that the above retentions are correct for this request.

Checked/Verified by:

y

it - P’roje\ci Inspector or Engineer

Site Engineering, inc.

Name cof Contracter

\ WC& QQ 0G|20] 11

By Signh‘wm/ Date [

e 2

NOTE:

Columnar totals shall be equal in dollar value 1o that on the Monthly
Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: WAIAWA CF - VARIOUS REPAIRS AND IMPROVEMENTS TO
BUILDINGS AND SITES

BILLING MONTH: June-11 DAGS JOB NO.: 1 2-27-5604 CONTRACT NO.: 59506

CONTRACTOR: SITE ENGINEERING, INC.

YENDOR CODE: 7518700

Originat Contract Payment Suffix: 1,2

Suffix Fund Symboti Amount Earned Retainage Amount Due
02  BOS-424M $/16A27.00 _£10461.00  $105966.00
Totals: $116,427.00 $10,461.00 $105,966.00
Change Order Payment Suffix: 3,4
Suffix Eund Symbol Amount Earned Retainage Amount Due
a3 BO8-424M % 2,230,00 $1,184.00 $1,046.00
04 BOB-424M $1,180.00 -0~ $11,180.00
Totals: $13,410.00 $1,184.00 $12,226.00
Grand Total: $129,837.00 $11,645.00 $118,192.00

Y/ 7 (%faéi 7/27/201l

Venﬂél By DATE

(This Section for Administrative Services Office Use Only)
Vendor Code 7518700
Cost Code 3A1

Voucher No, o172 N 1S
Verified By f”r @‘ l I”




